
Vendor:
Region/Locality:

Period:

Hours This 
Period Comments

40.50
8.00
8.00
5.00
2.00
3.50
4.00
4.00

2.00

Although previously issued, T-Mobile 
claimed that LORs were never received 
from this PSAP.

4.00
22.00

5.00

6.00

9.00 See note 1 below.
2.00

12.50
4.00
4.00
4.50

33.00

8.00

7.50
5.50 See note 2 below.
2.00

1. Coordinated testing scheduling for Greensville County with Alltel, Verizon Wireless, and Triton.

System Implementation Assistance
1. Participated in Sprint Phase II at Surry County.
2. Participated in Ntelos Phase II testing at Isle of Wight County.
3. Completed Alltel Phase II surveys for Surry County.

2. Clerical work on deployment project files.
3. Advised PSAPs of testing results and WSP deployment status.

4. Assisting T-Mobile with getting shapefiles/boundary maps for Greensville County.

4. Drafted Phase II letters of request for Greensville County.

Map / CAD / GEO File Assessment & Assistance

1. Assisting Greensville County with specifications for, and procurement of, a mapping system.

2. Assisting Surry County with specifications for, and procurement of, a mapping system.

3. Coordinating resolution of plotting issues with MapStar vendor for Isle of Wight County. 
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Activity Report

Active Tasks

L. Robert Kimball & Associates, Inc.

Task

Southeast Region
25 April - 29 May 2004

Project Reporting / Status Review

WSP / LEC Contact and Coordination

1. Prepared WSB monthly report.

3. Coordinated testing scheduling for Surry County with Alltel and Sprint.

2. Coordinated testing scheduling for Isle of Wight County with Ntelos, T-Mobile, and Nextel.

4. Coordinated testing scheduling for Sussex County with T-Mobile.

9. Coordinated resolution with cell tower addresses for T-Mobile's TVWs for Sussex County.

5. Reviewed and validated Triton call routing sheets for Greensville County.
6. Reviewed and validated T-Mobile call routing sheets for Sussex County.
7. Assisted Sussex County in obtaining county cell tower list.

8. Drafted Phase II letters of request to T-Mobile for Southampton County.
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5.50
4.50

108.00

PSAP Assessments
CPE Upgrade / Installation

Cutover

Project Management Monthly Activity Report

TOTAL HOURS

Issues of Importance / Accomplishments

Completed Tasks

City of Emporia, City of Franklin, Greensville County, Southampton County, Isle of Wight County, 
Sussex County, Surry County

City of Emporia, City of Franklin, Greensville County, Southampton County, Isle of Wight County, 
Sussex County, Surry County

5. Assisted Greensville County with cell tower address details.
6. Requested deployment status from all WSPs.
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Region

1. When testing Phase II with Ntelos on 05/27/04, no wireless calls would plot on Orion MapStar. Working with Verizon LEC to resolve.
2. Previous testing was successful for Alltel on their trunks from the Richmond switch, but they did not turn up trunks from the Norfolk switch. Assuring 
trunks are operational.
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